
Template provided by: “posters4research.com”

1. Analyzed finding on  the critical causes of abandoned project by ranking:

Summary finding on the dominant causes and less dominant causes that lead to abandon of a project:

2) Summary of Potential solution to abandoned project:
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This study focusses on the abandoned construction project which take place at Hulu Langat, Selangor. The purpose of this conducted research is to 

identify the causes that lead to the abandonment of the project and analyzed the potential solution to the problems. Questionnaire was sent through email 

to 120 participants that comprised of employees from various parties in construction industry , project manager, quantity surveyor, supervisor or manager, 

safety officer and engineer. The answered questionnaires from the respondents were reviewed and analyzed, and the results were interpreted and rank 

according to study. 

OBJECTIVE/S

RESULTS

METHODS

Potential solution Mean Ranks

Proper selection of contractor 4.51 2

Adequate cash flow allocation 4.52 1

Tighter conditions for owner while maintaining competitiveness 

by using BTS (build then sell scheme) 3.89

4

Offer financing financial to developer 3.7 5

Using risk management principles on the uncertainties identified 4.08 3

CONCLUSION

Finding from the research had been successfully answered the research questions and research objective. The finding clearly indicate the main causes of 

abandoned  construction project as well as elaborating the preference potential solution for the research. 

• Despite the rapid growth of Malaysia ,there 

are still numerous number of abandoned 

project that give a bad impact on the 

economics of Malaysia.

•According to statistic of abandoned housing 

project until 30 June 2015 there are 53 number 

of project by state with 15,206 number of 

housing project are recorded as abandoned.

• Selangor state the highest rank that involve 

in abandoned project which is about 22 project 

(42%), have been recorded abandon compared 

with others state.

To identify the causes of abandoned 

construction project

To study the potential solutions to the 

problems.

Dominant causes Less dominant 

causes

QUESTIONS

1)What are the causes of abandoned 

construction project?

2) What are the potential solutions to the 

problems?

RECOMMENDATIONS

 Government policies also has significant impact toward the abandoned project. It is recommended by industrial expert as well to conduct research on 

government policies in reviving abandon construction project. 

 To include government agencies as subject of study as same of project owned by government agencies 

 To conduct research on psychological reference and important toward project failure
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